VSOP for Incorporated Rights Process								
	Day 0 (Working Days)	Day 1	Day 2 – Day 10	Day 11 – Day 12	Day 13 – Day 14	Undetermined period for IDNO's solicitor to complete legals	1-5 Days	Day 6
ONGI	Design Approval Obtained		IDNO to provide the following information to the wayleave officer:- 1. Legal plans at scale 1:1250 to include \$/\$ location. 2. Plans showing any section 38 agreements	IDNO to progress with their solicitors.	IDNO revise plan UDNO to progress with their solicitors.	Any amendments to the standard documentation to be referred back to NPG Wayleave Officer.		Amendments accepted
IDNO's Solicitor					IDNO's solicitor progress legal documentation			IDNO's solicitor to revert back to developers solicitors to agree documentation.
NPG Wayleave Team		File received in Wayleaves	Wayleave Officer approves plan and confirms with IDNO Wayleave officer rejects plan and requests amendments from IDNO		Wayleave officer approves plan and confirms with IDNO.		NPG wayleave Officer respond to amendments or refer to NPG solicitors	Accepted
NPG' s Solicitor							NPG solicitors review amendments and either accept or reject.	Rejected
NPG Delivery Engineers								

Notes

- 1. These are voluntary standards of performance for schemes where an IDNO has an agreement in place with Northern Powergrid to operate the Incorporated Rights Process.
- This process includes obtaining any legal documentation for apparatus to be placed within the development site only and where the IDNO is obtaining an Incorporated Rights document from the developer/landowner.
- 3. The process excludes any time taken to obtain legal consents for any apparatus to be placed outside of the development site in land owned by a third party.
- 4. Northern Powergrid can only be responsible for the time periods where any part of the process is within their control.
- 5. The sections of the process highlighted in red identify the parts of the process that are solely within the control of IDNO or their legal representative.

